

Samarth Implementation Timeline


Name of the University: Patliputra University, Patna

Module Implementation Timeline


Sl.No.	Package	Module	Status (Not Started/In Progress/Completed)	Planned / Actual Start Date	Planned / Actual Completion Date	Responsible Officer/Team Official with their Team	Remarks
1	Base	Organizational Units Type	Completed	7/12/24	22/4/25	1. Dr Shambhu Sharan (Admin 1) 2. Dr Ayan Mukherjee (Admin 2) 3. TSA - Sneha	Completed
2		Organizational Units	Completed	7/12/24	22/4/25	1. Dr Shambhu Sharan (Admin 1) 2. Dr Ayan Mukherjee (Admin 2) 3. TSA - Sneha	Completed
3		User Management	Completed	7/12/24	22/4/25	1. Prof Abu Bakar (Registrar) 2. Sri Deo Prakash (FO)	Completed
4		Admissions & Enrolment	Not Started			1. Prof Rajiv Ranjan (DSW) 2. Prof Kirti (Proctor)	Will Start in Next Session
5		Academic Programme Management				Deans 1. Prof Arun Kumar Singh (Social Science) 2. Prof Lalau Kumar (Science) 3. Prof Chhaya Sinha (Humanities) 4. Prof Imteyaz Hassan (Commerce)	

Sanjay

6	Academic	Evaluation Management System-Configuration of Evaluation & Grading Module in Academic Module	Not Started			Controllers of Examination 1.Prof Manoj Kumar 2.Dr. K B Padamdeo 3.ASSISTANTS	
7		Student 1. Creation of student login & Course Selection from Student & Admin portal in Academic Module 2. Process of generating Results & Students Grade Card on Samarth Portal in Academic Module.	Not Started			1.Prof Rajiv Ranjan (DSW) 2.Prof Kirti 2. Controllers of Examination. 1. Prof Manoj Kumar 2. Dr. K B Padamdeo 3. ASSISTANTS	
8		Hostel Management	Not Started			1.Prof Rajiv Ranjan (DSW) 2.Prof Shiv Kumar Yadav (CCDC)	
9		Managed LMS/VL/F				NA	
10		Online Proctored Examination				NA	
11		Online Open Book Examination				NA	
12		Training & Placement	Not Started			1. Dr Ayan Mukherjee (NEP, Co-ordinator, PPU, Patna) TPO-1 2. Dr. Md. Ali (Internship Coordinator) TPO-2	
13		Certificate Management	Not Started			Controllers of Examination. 1. Prof Manoj Kumar 2. Dr. K B Padamdeo	




14	Student Feedback Management	Not Started			Deans 1.Prof Arun Kumar Singh (Social Science) 2.Prof Lalan Kumar Science) 3.Prof Chhaya Sinha (Humanities) 4.Prof Imteyaz Hassan (Commerce)	
15	Alumni Management	Not Started			1.Prof Rajiv Ranjan (DSW) 2.Prof Kirti (Proctor)	
16	Convocation	Not started			1.Prof Rajiv Ranjan (DSW) 2.Prof Kirti (Proctor) 3. Prof Manoj Kumar (COE)	
17	Budget & Accounts 1.Financial Supply Chain Management & Finance Module	Not Started			1.Deo Prakash (FO) 2.Sri Sandeep Kumar Sinha (Accountant) 3.Sri Sanjeev Kapoor (Accountant)	Will start in January 2026
18	Research Project & Grants Management	Not started			1.Sri Deo Prakash (FO) 2.Prof Seema Sharma(R&D) In charge 3.Dr Kumari Seema (OSD, Ph.D.)	
	Research Project & Grants Tracking System	Not Started			1.Sri Deo Prakash (FO) 2.Prof Seema Sharma(R&D) In charge 3.Dr Kumari Seema (OSD, Ph.D.)	
19	Asset & Inventory Management	Not started			Sri Saroj Kumar (Estate Officer)	




20		Bill Tracking System				Dr Ranjan Kumar (Library in Charge)	
21		Recruitment	Not started			1. Prof Abu Bakar (Registrar) 2. Dr Ranjan Kumar (Library In charge)	
22	Employee Services	Guest Faculty Management					
23		Employee Management	Completed	August 2025	15 th Sept 2025	1. Prof Abu Bakar (Registrar) 2. Prof Rajiv Ranjan (DSW)	Completed
		Leave Management	Planned to start from 20 th Nov 2025			1. Prof Abu Bakar Registrar 2. Dr Rishikesh Ranjan (Establishment In charge)	
24		Payroll Management	Completed	15 th Sept 2025	Expected to complete on 14 th Nov 2025	1. Sri Deo Prakash (FO) 2. Sri Sandeep Kumar Sinha (Accountant) 3. Sri Sanjeev Kapoor (Accountant)	On Completion
		Pension & Gratuity Management				1. Sri Deo Prakash (F O) 2. Sri Sujet Kumar (Assistant)	
25		Knowledge Management	Planned to start from 20 th Nov 2025			1. Prof Abu Bakar (Registrar) 2. Prof Rajiv Ranjan (DSW)	
26		Career Advancement Scheme	Not started			1. Prof Shiv Kumar Yadav (CCDC) 2. Prof Rimjhim Sheel (OSD, Promotion Cell)	
27		Training of Trainers				N A	

28	Grievance Management	Training is scheduled from 20 th to 27 th Nov				Grievance Cell & Legal Cell In charge 1. Dr. Prakash Kumar 2. Dr. Mukesh Kumar Rai	
29	RTI Management					Dr. Ranjan Kumar (Library In charge)	
30	IT Services Desk Management					1. Dr. Mukesh Kumar (IT Cell In charge) 2. Mr. Shubham Kumar (Programmer)	
31	Governance Expected to start after Training					1. Office of the Registrar 2. Office of the DSW 3. Dr. Mukesh Kumar	
32	Minutes Resolution Archive					1. Prof. Abu Bakar (Registrar) 2. Sri Deo Prakash (FO)	
33	Endowment Portal					1. Dr. Mukesh Kumar (IT Cell In charge) 2. Shubham Kumar- Programmer	
34	Content Federation System					Dr. Rishikesh Ranjan (Establishment In charge)	
35	File Management & Tracking					Dr. Mukesh Rai (Legal Cell In charge)	
36	Legal Case Management					Dr. Mukesh Kumar (Sports In charge)	
37	Health Management System					Dr. Mukesh Kumar Rai (Transport In charge)	
	Fleet Management						





38	Security Management System					1. Prof Rajiv Ranjan (DSW) 2. Prof Kirti (Proctor)	
39		Sports Management System				Dr Mukesh Kumar (Sports In charge)	
40		Essential Services				1. Prof Abu Bakar (Registrar)	
41		Residence Allocation Management				N A	
42		Estate Management System				Sri Saroj Kumar (Estate Officer)	
43		Affiliation Management				1. Prof Krishnanadan Prasad (Inspector of Colleges -Science) 2. Prof Hemlata Singh (Inspector of Colleges -Arts & Science)	
44		Core Communication System				1. Office of the Registrar 2. Office of DSW 3. Office of Legal Cell	



Overall Implementation Summary

Package	No. of Modules Completed	No. of Modules in Progress	No. of Modules Pending	Expected Complete Implementation Date
Base	03	0	0	Completed
Academic	0	0	05	Will start in next Session
Accounts & Finance	0	0	07	Will start in January 2026
Employee Services	02 - Employee & Pay Roll Modules	2-Leave & Pension Modules scheduled to start after 20th Nov 2025	04	Pay Roll Module expected to complete by 14 th Nov.2025
Governance	0	0	17	Training is scheduled from 20 th Nov.to 27 th Nov2025

Prepared By 
13/11/2025
Nodal Officer

Verified By 
13/11/25
Registrar

Approved By 
13.11.25
Vice-Chancellor